
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-167-554

ContractorType: SD

Contractor Name: Las Virgenes Municipal Water District

Contractor Department:

Street Address: 4232 Las Virgenes Road

Suite:

City: Calabasas

State: CA Zip: 93102-    

Project Number: 03-167-554

Project Name: Non-Point Urban Runoff Reduction 
Project

Project 
Description:

Implements reduction of urban runoff from inefficient 
irrigation, which has been identified as a significant source of 
NPS pollution in the Malibu Creek Watershed, through 
identification of chronic overusers of irrigation water resulting 
in observed nuisance runoff.  Methods tested in previous pilot 
project.  Extensive stakeholder support.

Problem 
Statement:

In the Malibu Creek watershed, urban runoff from 
inefficient irrigation accounts for the majority of NPS 
pollution entering local streams and creeks, as large 
housing tracts are adjacent to nearly all the watershed's 
major tributaries.  These flows are the single most polluted 
source of water in the creek, with elevated levels of 
nutrients, metals, organics and bacteria, and impact a 
broader spectrum of natural and recreational resources 
than they might in more fully-urbanized areas.

Watershed: Malibu Creek

Outcomes: Urban Runoff Control/Reduction

Project Status: Active

Funding Source: Prop-13-II

Project Amount: $122,214

Grant Manager: S Gettel

Randal Orton

(818) 251-2145

rorton@lvmwd.com

8182512219

Execution Date:  4/30/04 End Date:  3/31/06

Project on Schedule: Yes

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount:

Fund Summary

$122,214.00

$22,058.87 $0.00

Allocation

Used

Balance

Award Match

$100,155.13
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California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-167-554

Events

Line Item Description

Due Receive

Task 
Completed

 Date

1.2 Progress Reports

1.5 Contract Summary Form 7/1/04 Yes

1.6 Subcontractor Documentation (N/A)

 1.7 Expenditure/Invoice Projections

1.8 Project Survey Form 3/31/06

2.1 PAEP 12/31/04 5/11/05 Yes

3.7 GIS color-coded Map Overlay 3/31/05 Yes

3.8 Electronic Database of Customer Addresses 3/31/05 Yes

4.2 Photo Documentation 1/15/06 Yes

4.4 Electronic Database of Street Addresses Observed 1/15/06 Yes

5.6 Written Landowner Agreements 1/15/06

5.8 500 water audits 1/15/06

5.9 Electronic Database of Street Addresses receiving Water Audits and Post-intervention Water Use 1/15/06

6.1 Outreach Materials 1/15/06 Yes

6.2 Advertisements, Articles, Press Releases, PowerPoint Presentations 1/15/06 Yes

7.2 Draft Project Report 1/15/06

7.3 Final Project Report 3/1/06
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